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Mr. David L. Lundstrom
Nuclear Waste Program

State of Washington
Department of Ecology

P.0. Box 1386, MSIN NI-05
Richland, Washington 99352

._Douglas R. Sherwood
Hanford Progect Manager
U.S. Environmental Protection Agency
Region 10
712 Swift Boulevard, Suite 5
Richland, Washington 99352

Dear Messrs. Lundstrom and Sherwood:
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REQUEST FOR DEFERRAL OF SUBMITTAL OF THE HANFORD FACILITY DANGEROUS WASTE

PERMIT APPLICATION DOCUMENTATION, FOR THE 222-S LABORATORY COMPLEX, REVISION 1

(TSD: TS-2-1)

The U.S. Department of Energy, Richland Operations Office (RL) requests that
submittal of the Hanford Facility Dangerous Waste Permit Application (Part B)
documentation, for the 222-S Laboratory Complex (222-S), Revision 1, be
deferred until March 29, 1996. Currently, the 222-S Part B, Rev1s1on 1, is
due to the State of Hashington Department of Ecology (Eco]ogy) and the

U.S. Environmental Protection Agency (EPA)} on August 31,
Part B, Revision 0, was submitted to Ecology and the EPA on December 21, 1991,
_in_accordance with the Hanford Federal Facility Agreement and Consent Order

Milestone M-20-22.

On June 15, 1993, a letter was transmitted to Ecology and.the EPA requesting a

The 222-§

deferral of submittal of the 222-S Part B, Revision 1, to January 31, 1996.
This request was based on the schedule for deve]opment of four proaects that
will upgrade the 222-S5 to be in compliance with the Washington Administrative

Code Dangerous Waste Regulations.

On July 21, 1993, a letter was received from Ecology (Mr. Gary Anderson)
granting an extension of 180 days for submittal of Revision 1 from February 3,
1994 to August 31, 1994. At the September 29, 1993, 222-S Unit Managers'’
Meeting, a request was made to Mr. Anderson that he consider changing the

Revision 1 submittal date from August 31, 1994 to January 31,

1996. s 1Y

Mr. Anderson stated that he would rnntact tha Richland Eco]ogy Office to

request a ruling from them whether a deferral was in order.

To date, this

issue has not _been resolved, and Mr. Anderson has since been reassigned. At
“_the present time;- an‘Etﬁ}agy Unit Manager has not been assigned to the 222-S.
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RL, Westinghouse Hanford Company (WHC), and Pacific Northwest Laboratory are
currently negotiating with Ecology on a Hanford Facility Permit Modification
Schedule. The proposed modification schedule shows that the 222-S Part B,
Revision 1, is scheduled to be submitted on March 29, 1996, in preparation for
incaorporation into the Hanford Facility Permit on August 13, 1998.

Deferral of the 222-S Part B, Revision 1, submittal would eliminate repetitive
notice of deficiency cycles, would reduce the number of revisions of the

Part B, and would reduce overall costs. Therefore, based on the scheduled

--project- upgrades, the proposed Hanford-Facility Permit Modification Scheduie,

and the cost savings involved, we request a deferral for submittal of the
222-S Part B, Revision 1, to March 29, 1996.

Should you have any questions regarding this request for deferral of the
submittal of the 222-S Part B, Revision 1, please contact Mr. C. E. Clark of
RL on (509) 376-9333 or Ms. S. M. Price of WHC on (509) 376-1653.

Sincerely,

(AL

Stgven H. N1sness, Acting Program Manager
Qffice of Environmental Assurance,
EAP:CEC Permits, and Policy

cc: Adm1n1strat1ve Records, H6-08
C. Bowman, WHC

. T. Dixon, WHC

L. Duncan, EPA

N. Jaraysi, Ecology

. M. Price, WHC

. F. Stanley, Ecology
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S. H. Wisness, RL
W. T. Dixon, WHC
{

F. Williams Jr., WHC)
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Addressee

D. L. Lundstrom, Ecology

D. R. Sherwood, EPA

Correspondence No.

Incoming 9400487
Xref 9453649D

subject: REQUEST FOR DEFERRAL OF SUBMITTAL OF THE HANFORD FACILITY DANGEROUS
WASTE PERMIT APPLICATION DOCUMENTATION, FOR THE 222-S LABORATORY
COMPLEX, REVISION 1 (TSD: TS-2-1)
INTERNAL DISTRIBUTION
Approval Date Name Location W/att

e - Correspondence Controi A3-01

L. D. Arnold B2-35

M. L. Bell T6-16

R. C. Bowman H6-24

D. J. Carrell H6-22

W. T. Dixon, Assignee H6-21

E. M. Greager 1L6-30

- ~_L..D. Goodwin T6-12

- M. J. Haii T6-07

W. D. Leggett, III T6-07

J. R. Laws H6-23

- P, -J. Mackey 83-15

H. E. McGuire, Sr. Staff B3-63

S. M. Price H6-23

F. A. Ruck, III H6-23

G. J. Warwick T6-12

o J. F. WilTiams Jr. H6-24

EPIC H6-08

RCRA File/GHL H6-23

JFW File/LB H6-24
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